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ESTIMATE RUN 06/24/2013

ESTIMATE SUMMARY 10:07:08

CONTID: C19266         ESTIMATE NO: 0001 PROG 2005

PCN: 19266-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

34A/34C/36B JCT SIGNAL UPGRADE PERCENT TIME:

PROJECT NO: FSA0341-076                   

34A/34C/36B JCT SIGNAL UPGRADE

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 05/31/2013 DATE TIME STARTED 05/13/2013

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 03/07/2013 DATE WORK BEGAN

 DATE AWARDED 03/18/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2013 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 417,125.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 369,375.79 NON-PARTICIPATING 54,336.47

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,276.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.50

WORK DAYS

WORK DAYS

13.03%

362,789.32

54,336.47

54,336.47

53,059.63

$

$

$

$

0.00

54,336.47

54,336.47

0.00

54,336.47

-1,276.84

0.00

53,059.63

0.00

AMOUNT DUE 53,059.63 53,059.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,059.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40



CONTID: C19266         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19266-BID    ESTIMATE RUN 06/24/2013

PROJECT: FSA0341-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 0.000

2.000

202-00200  
 

190.000

SY  

11.80000 23.602.000

23.60

0010 *Removal of Curb 0.000

0.000

202-00201  
 

250.000

LF  

4.72000 0.000.000

0.00

0015 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

85.000

SY  

11.80000 0.000.000

0.00

0020 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

9.000

SY  

23.60000 0.000.000

0.00

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

19.000

SY  

23.60000 0.000.000

0.00

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

938.000

SF  

3.50000 0.000.000

0.00

0035 Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

509.00000 0.000.000

0.00

0040 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

6,786.00000 0.000.000

0.00

0045 *Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

157.00000 0.000.000

0.00

0050 Erosion Log 0.000

40.000

208-00005  
 

300.000

LF  

4.48000 179.2040.000

179.20

0055 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

240.00000 240.001.000

240.00
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PCN: 19266-BID    ESTIMATE RUN 06/24/2013

PROJECT: FSA0341-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

4.000

HOUR

34.00000 0.000.000

0.00

0065 Reset Sign Panel 0.000

0.000

210-00815  
 

14.000

EACH

79.00000 0.000.000

0.00

0070 Reset Coordination Unit 0.000

0.000

210-00870  
 

3.000

EACH

271.00000 0.000.000

0.00

0075 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

8.000

TON 

295.00000 0.000.000

0.00

0080 *Drilled Caisson (36 Inch) 0.000

57.000

503-00036  
 

57.000

LF  

353.00000 20,121.0057.000

20,121.00

0085 *Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

21.000

LF  

423.00000 8,883.0021.000

8,883.00

0090 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

130.000

SY  

52.00000 0.000.000

0.00

0095 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

90.000

SY  

123.00000 0.000.000

0.00

0100 *Detectable Warnings 0.000

0.000

608-00015  
 

16.000

SF  

77.00000 0.000.000

0.00

0105 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

140.000

LF  

23.00000 0.000.000

0.00

0110 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

120.000

LF  

23.00000 0.000.000

0.00
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PCN: 19266-BID    ESTIMATE RUN 06/24/2013

PROJECT: FSA0341-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

4.000

EACH

64.00000 0.000.000

0.00

0120 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

84.000

LF  

6.93000 0.000.000

0.00

0125 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

319.000

LF  

3.69000 0.000.000

0.00

0130 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

532.000

LF  

30.15000 0.000.000

0.00

0135 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

388.000

LF  

6.32000 0.000.000

0.00

0140 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

532.000

LF  

31.90000 0.000.000

0.00

0145 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

3.000

EACH

678.00000 0.000.000

0.00

0150 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

2.000

EACH

879.00000 0.000.000

0.00

0155 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

6,889.00000 0.000.000

0.00

0160 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

4.000

EACH

356.00000 0.000.000

0.00

0165 Sign Panel (Class I) 0.000

0.000

614-00011  
 

43.000

SF  

18.00000 0.000.000

0.00
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PCN: 19266-BID    ESTIMATE RUN 06/24/2013

PROJECT: FSA0341-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

6.000

EACH

473.00000 0.000.000

0.00

0175 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

433.00000 0.000.000

0.00

0180 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

12.000

EACH

519.00000 0.000.000

0.00

0185 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

4.000

EACH

845.00000 0.000.000

0.00

0190 Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

8.000

EACH

818.00000 0.000.000

0.00

0195 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

4.000

EACH

690.00000 0.000.000

0.00

0200 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

4.000

EACH

6,651.00000 0.000.000

0.00

0205 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

1.000

EACH

11,183.00000 0.000.000

0.00

0210 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

1.000

EACH

33,877.00000 0.000.000

0.00

0211 Sig-Light Pole Steel (2) MCR 0.000

0.000

614-81020  
 

0.000

EACH

34,595.00000 0.000.000

0.00

0215 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

1.000

EACH

13,862.00000 0.000.000

0.00
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PCN: 19266-BID    ESTIMATE RUN 06/24/2013

PROJECT: FSA0341-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

1.000

EACH

15,685.00000 0.000.000

0.00

0221 Sig-Light Pole Steel (1-45 Ft) MCR 0.000

0.000

614-81145  
 

0.000

EACH

15,942.00000 0.000.000

0.00

0225 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

14,636.00000 0.000.000

0.00

0230 Controller (Type 170E-HC11 W/W70SM Firmware) 0.000

0.000

614-86247  
 

1.000

EACH

2,990.00000 0.000.000

0.00

0235 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

1.000

EACH

6,277.00000 0.000.000

0.00

0240 *Construction Surveying 0.000

0.100

625-00000  
 

1.000

L S 

1,200.00000 120.000.100

120.00

0245 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

23,550.00000 11,775.000.500

11,775.00

0250 *Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

7,133.00000 1,783.250.250

1,783.25

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

577.000

SF  

13.00000 0.000.000

0.00

0260 *Flagging 0.000

59.750

630-00000  
 

300.000

HOUR

29.00000 1,732.7559.750

1,732.75

0265 *Traffic Control Inspection 0.000

10.000

630-00007  
 

20.000

DAY 

177.00000 1,770.0010.000

1,770.00
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PCN: 19266-BID    ESTIMATE RUN 06/24/2013

PROJECT: FSA0341-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Traffic Control Management 0.000

5.000

630-00012  
 

40.000

DAY 

573.00000 2,865.005.000

2,865.00

0275 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

24.000

EACH

6.00000 39.006.500

39.00

0280 *Construction Traffic Sign (Panel Size B) 0.000

3.000

630-80342  
 

8.000

EACH

6.00000 18.003.000

18.00

0285 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

100.000

EACH

24.00000 0.000.000

0.00

0290 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

1,770.00000 3,540.002.000

3,540.00

0295 *Drum Channelizing Device 0.000

15.000

630-80360  
 

50.000

EACH

36.00000 540.0015.000

540.00

0300 *Traffic Cone 0.000

49.000

630-80380  
 

150.000

EACH

1.18000 57.8249.000

57.82

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0310 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

2,250.000

F A 

1.00000 0.000.000

0.00

0320 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

2,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 19266-BID    ESTIMATE RUN 06/24/2013

PROJECT: FSA0341-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A Landscaping 0.000

648.850

700-70310  
 

10,000.000

F A 

1.00000 648.85648.850

648.85

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 54,336.4754,336.47417,125.79CURRENT AMT0200 $ $ $

$ 54,336.4754,336.47$417,125.79$CURRENT AMTPROJECT TOTAL


